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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: December 16, 2017 to December 22, 2017 

 

Sitework:   

� Continued cut/fill operations 

on detention pond on the 

south side of ballfield 3 

� Continued embankment on 

ballfields. 

� Completed rough grade of 

ballfield 4 

� Continued excavation of 

trash area 3 

 

 

 

 

 

 

Other: 

� Cascade CABI & HSO on site 

this week for abatement.  

� RACS area 7 abated and 

cleared by CABI 

� Pinyon CABI on site 12/19 
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Upcoming work: 

� Continue ball field 

embankment 

� Continue Riprap and 

riverbank operations in area 

2 

� Finish trash haul in area 3 

� Continue working on 

detention ponds 

� No work scheduled – 12/22 

to 1/1 

 

 
 

 

 

 

 
 

 

 

 


